THE GARRARD COUNTY PROJECT DEVELOPMENT
BOARD MINUTES

~ The Garrard County Project Development Board met on January 6, 2009, at
4:30 p.m. in the Garrard Circuit Courtroom. Members present were: County-
- Judge Executive John Wilson, Circuit Judge Hunter Daugherty, State Bar
Association Representative James Sanders, Magistrate Doan Adkison, Citizen at
Large Robert Noe, and Doug Teague who is Laurie Dudgeon’s proxy for today.
District Court Judge Bill Oliver was absent from the meeting. Also, Circuit Clerk
Jennifer Grubbs gave her letter of resignation because of her Retirement. Also
present was Monica Sumner, Phil Schilffarth and Garland Vanhook.

Judge Wilson called the meeting to order. The first order of business was to
approve the minutes of November 18", 2008. Mr. Sanders made a motion to
approve the minutes as written. A second was given by Judge Wilson. The
motion carried unanimously by voice vote. _ . :

The next item was Old Business. Judge Wilson informed the Board that the
Moss property has been closed. That being said, there is ownership to all the
properties for this project. Also, the property where the bones were found that
house has been taken down with permission from the EPA. Also there was a _
memo written from the EPA stating that it was a job well done. Judge Wilson also
reported to the Board that he had received a call from Branscum Construction
stating they have the bid documents ready and the Pre-Bid conference will be at
the courthouse on January 15% at 1:00 p.m. and the date to open the bids will be
January 29" here at the courthouse. These are the demolition bids. Garland
Vanhook stated that it is a public hearing but would like for Judge Wilson or
someone from his office to be present and any board members that want to attend.

~ The next item of discussion was the electric lines. There are no reports from
Windstream or KU to present to the board today. The Board expressed
disappointment that they were not in attendance today. '

Being no further old business, Judge Wilson turned the meeting over to
Monica. Ms. Sumner gave each board member a project schedule for the Garrard
County Judicial Center from Brandstetter Carroll. Phase B drawings have been
submitted to AOC. There is no cost estimate from Branscum yet, but they are to
meet here next week. Monica stated that they are about six weeks from being
finished with construction documents. '

Ms. Sumner presented a set of construction documents. She is requesting a
design team to go over the details of the building, etc. which would take a couple
hours. It was decided it would consist of the Clerk and Judges. A design team
meeting was set for January 2lst at 1:30 p.m. Also, Mr. Sanders was to ask
members of the bar if they would like to attend the meeting for any input they
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might have.

Being no further business, Mr. Sanders made a motion to adjourn. A second.
was given by Judge Daugherty. The motion carried unanimously by voice vote.
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